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OPINION
MARGOLIS, Senior Judge.
This contract action is before the Court on cross-motions for summary judgment.
After careful consideration of both the written and oral arguments of both parties, the Court
concludes that the contracting officer acted in accordance with the terms of the contract in reviewing
actual costs and adjusting the fees awarded to Westinghouse. Therefore, plaintiff’s motion is denied.
Defendant’s cross-motion is granted.
FACTS
Contract DE-AC06-87RL10930 (the contract) was awarded to Westinghouse Hanford
Company (Westinghouse) in 1987 by the United States acting through the Department of Energy
(DOE), Richland Operations Office (RL). Under the contract, Westinghouse became the
management and operating contractor at the Hanford Site in Washington State.
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The contract provided that DOE would pay Westinghouse an incentive fee, under certain
circumstances. The fee was to be based on cost savings achieved as a result of efforts by
Westinghouse that went beyond the normal procedures and routine business practices expected under
the contract.
In 1994, when this dispute arose, the incentive program was called Employing Consolidated
and Cost Effective Leadership (ECCEL). Two contract clauses, H-17 and I-57, governed the ECCEL
program. Under the ECCEL program, Westinghouse would submit a Cost Reduction Proposal
(CRP) to the contracting officer to be forwarded to a DOE review board. The review board was
comprised of representatives of RL’s budget, finance, program and contracting offices. Using the
recommendation of the board as one factor, the final decision regarding acceptance of a CRP was
made by the contracting officer. After a CRP was accepted, the contract provided for further reviews
by DOE. Westinghouse does not dispute that the contract permitted DOE to review the actual costs
of accepted CRPs and to adjust the amount of fee earned if the actual net savings were significantly
more or less than the estimated net savings. However, this dispute concerns the interpretation and
application of those contractual rights of review.
I. THE CONTRACT
Before Fiscal 1994, the contract contained Clause I-57, entitled “COST EFFECTIVENESS
INCENTIVE CLAUSE.” It provided:
(a)

General.
The Department of Energy is strongly committed to the effective and efficient
management of its Management and Operating (M&O) contracts.
Accordingly, the Contractor is encouraged to prepare and submit Cost
Reduction Proposals (CRPs) to the Contracting Officer for approval or
rejection. A CRP is a proposal from the Contractor which, if approved, will
reduce the cost of managing and operating DOE programs and facilities
through efficient, cost effective, safe, and environmentally sound practices.
The Contractor may be paid a fee as set forth in paragraph H.10 for accepted
CRPs.

(b)

Procedure for submission of CRPs.
Each CRP submitted by the Contractor shall include, as a minimum, the
following information:
(1) A description of the existing requirement to include baseline costs,
methods, procedures, or processes and a description of the proposed
requirement, to include cost improvement methods, procedures, or processes,
the comparative advantages and disadvantages of each, and the effect of the
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proposed change.
(2) A list of the requirements that must be changed if the CRP is accepted,
including changes or waivers to design requirements, maintenance
requirements, regulatory requirements or DOE policy documents, etc.
(3) A separate, detailed cost estimate for the normal requirements, methods,
procedures, or processes and the proposed CRP requirement. The estimate
for the proposed CRP requirement shall list separately the costs of preparing
and implementing the CRP.
(4) A description and estimate of the costs the DOE or the Contractor may
incur in implementing the CRP, such as test and evaluation and support costs.
(5) A statement of the time by which acceptance of the CRP must be issued
in order to achieve the maximum cost reduction, including any effect on
schedules.
(c)

Supporting Cost Data for CRP’s. [sic]
The Contractor shall submit supporting cost data with each CRP, together
with a statement to the effect that such cost data is accurate, complete, and
current as of the date of final agreement on incentive fee. In the event that
such cost data is not accurate, complete, and current as of the date that the
Contractor and the DOE finally agree upon the amount of incentive fee, the
DOE reserves the right to adjust the amount of such fee previously awarded
to the Contractor. The Contracting Officer’s decision on the adjusted amount
of incentive fee to be awarded under the CRP is not subject to the Disputes
Clause or otherwise subject to litigation under the Contract Disputes Act of
1978 (41 U.S.C. 601-613).1

(d)

Calculation of Estimated Net Savings.
Net savings shall be calculated by subtracting the actual total costs of the
proposed approach (including all necessary preparation, submission, and
implementation costs to the Contractor and DOE) from the actual costs of the
existing requirement. Collateral savings and savings on future contracts shall
not be permitted.
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The portion of the clause that purports to take this dispute out of the Contract
Disputes Act is void. See Burnside-Ott Aviation Training Center v. Dalton, 107 F. 3d 854
(Fed. Cir. 1997)
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(e)

Acceptance of CRPs and Award of Fee.
The DOE will unilaterally indicate acceptance or rejection by letter from the
Contracting Officer, citing this clause within the acceptance period stated in
the CRP. The letter of acceptance will include the amount of estimated net
savings and the Contractor’s estimated fee to be paid under the CRP as
calculated by the Contracting Officer in accordance with paragraph H.10.
The letter of acceptance will set forth the procedures and the time schedules
for payment of the CRP award, if any. Until an acceptance is issued, the
Contractor shall perform in accordance with existing requirements. The
Contracting Officer’s decision to accept or reject the CRP, as submitted, is
not subject to the Disputes Clause or otherwise subject to litigation under the
Contract Disputes Act of 1978 (41U.S.C. 601-613). No subcontracts shall be
awarded for the preparation of CRPs without the written approval of the
Contracting Officer.

(f)

Rejection or withdrawal of a CRP.
If the DOE rejects a CRP, the Contracting Officer shall notify the Contractor
in writing, explaining the reasons for rejection. The Contractor may
withdraw any CRP, in whole or in part, at any time before it is accepted or
rejected by the DOE.

(g)

Validation of actual savings.
The DOE shall have the right to review the actual costs of an accepted CRP,
and to determine the extent of actual net savings. If the actual net savings are
significantly more or less than the estimated net savings, the amount of the
fee awarded under the CRP will be adjusted in accordance with the terms of
the CRP. The Contracting Officer’s decision on the adjusted amount of the
fee awarded under the CRP is not subject to the Disputes Clause or otherwise
subject to litigation under the Contract Disputes Act of 1978 (41U.S.C. 601613).

For Fiscal Year 1994, Clause I-57 above was amended so that each cross-reference to
“paragraph H.10" would refer to “paragraph H.17.” In all other respects, Clause I-57 remained
unchanged at all relevant times. Plaintiff’s Appendix at p. 9. Clause H.17 of the contract, entitled
“EMPLOYING CONSOLIDATED AND COST EFFECTIVE LEADERSHIP (ECCEL),” stated in
pertinent part:
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(b)

Other ECCEL cost-saving practices that are above and beyond normal
business practice.
(1) Criteria above and beyond normal business practice.
Savings that are the result of the Contractor’s . . . initiatives, and which are
derived from an enhanced device, contrivance, process, approach, or
improvement that has been applied to the particular project or program with
[sic] which the ECCEL proposal applies and that demonstrates a deviation
from a business as usual approach by striving for cost effectiveness above and
beyond routine business practices.
(2) Applicable guidelines. Savings that are consistent with (b)(1), above,
criteria and meet one or more of the following definitions shall be credited
to the ECCEL cost savings goal.
(i) Savings which are removed or deducted from an established baseline and
placed in an ECCEL management reserve account for retention in that
account, or are identified for alternate uses as approved by DOE.
(ii) Savings from a capital, or expense-funded construction, budget which
reduces the total estimated cost and is placed into a project reserve or
contingency account for retention in that account or is identified for alternate
uses as approved by DOE.
(iii) Savings from a liquidation pool or overhead account . . .

(c)

Fee.

Earned fee is 12 percent of the first $100 million saved . . .
Plaintiff’s Appendix at pp.7-8.
II. COST REDUCTION PROPOSALS
There are three CRPs at issue in this case:
1. CRP No. 94-0568, the L-102 Highway Project, was submitted to DOE on April 21, 1994.
Plaintiff’s Appendix at pp. 23-26. Under “ANTICIPATED BUDGET IMPACT,” the CRP stated:
“The design and construction cost for Project L-102 has been reduced by $7,970,000.” Plaintiff’s
Appendix at p. 26.
After an initial disapproval and appeal, the contracting officer accepted the L-102 CRP on
May 9, 1994. Plaintiff’s Appendix at pp. 256-57. On May 9, 1994, contracting officer, Robert
Larson, sent Westinghouse a letter that had been reviewed and approved by the DOE contracting
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officer, Theodore Turpin. The letter contained a “Rationale for Approval” statement. Plaintiff’s
Appendix at pp. 259, 261-63.
Congress did not fund the L-102 Highway Project during Fiscal Year 1995, and therefore
DOE canceled the L-102 Project. Plaintiff’s Appendix at p. 260. On May 26, 1994, DOE’s general
support services contractor, MACTEC, issued a report stating that the L-102 CRP did not qualify
for ECCEL credit because the baseline was not validated. Plaintiff’s Appendix at pp. 29-31, 128-29.
2. CRP No. 94-0927, Tank Heat Removal, was submitted to DOE on April 14, 1994.
Plaintiff’s Appendix at pp. 32-36. Under “ANTICIPATED BUDGET IMPACT,” the CRP stated
in part: “The approval [of] funds of $10,593,586 have been reallocated into other areas of the
project.” Plaintiff’s Appendix at p. 34. This CRP made possible an expansion of the scope of work
from four to six tanks. Plaintiff’s Appendix at pp. 194-95, 210-11.
The Tank Heat Removal CRP amount was identified for an alternative use on May 5, 1994,
when Secretary of Energy, Hazel O’Leary, signed the baseline change proposal allowing six tanks
to be designed and built for the cost of four. Plaintiff’s Appendix at pp.198-200, 210, 212. The
contracting officer accepted the CRP on June 20, 1994. Plaintiff’s Appendix at pp. 252-53. The
letter approving the CRP was signed by Larson. Plaintiff’s Appendix at pp. 250, 37-38.
The decision to cancel the project was made by DOE. Plaintiff’s Appendix at pp. 135, 260.
On August 23, 1994, DOE’s general support services contractor, MACTEC, issued a report stating
that the Tank Heat Removal CRP was overstated because it was “not based on an approved, funded
baseline.” Plaintiff’s Appendix at pp. 40,130.
3. CRP No. 94-0984, Deletion of Drain Collection Pits, was submitted to DOE on July 18,
1994. Plaintiff’s Appendix at p. 47. Under “ANTICIPATED BUDGET IMPACT,” the CRP stated
in part: “The approval funds [of] $3,621,398 have been relocated into other areas of the project.”
Plaintiff’s Appendix at p. 47.
The contracting officer accepted the Collection Pits CRP on September 20, 1994. Plaintiff’s
Appendix at pp. 254-55. On September 20, 1994, contracting officer P.E. Rasmussen, Larson’s
successor, sent Westinghouse a letter that approved the CRP. Plaintiff’s Appendix at pp. 55-57, 136.

On December 14, 1994, DOE’s general support contractor, MACTEC, issued a report stating
that it was unable to verify the savings claimed in the Collection Pits CRP. Plaintiff’s Appendix at
pp. 60, 137.

III. DISPUTED CONDUCT
DOE ordered Westinghouse to return the ECCEL fees attributable to the three CRPs on
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several occasions before May 30, 1996, and due to non-compliance, set off those fees against other
payments owed to Westinghouse. By letter dated May 28, 1997, Westinghouse submitted a certified
claim seeking $2,064,882.57 compensation in connection therewith. Plaintiff’s Appendix at pp. 6179, 143. The contracting officer issued a final decision letter August 21, 1997, denying
Westinghouse’s claim because the CRPs did not result in actual savings and did not meet the
requirements of Clause H-17(a), (b)(1), and(b)(2)(ii). The letter cited Clause I-57 as authorization
for the fee adjustments. Plaintiff’s Appendix at pp.61-66, 64-65.
IV. PLAINTIFF’S DAMAGES CALCULATION
The CRPs were approved for $7,970,000 (L-102), $10,593,586 (Tank Heat Removal), and
$3,621,398 (Collection Pits). Twelve percent of each is $956,400; $1,271,230.32; and $434,566.80,
respectively, for a total of $2,662,197.12. After various credits and off-sets between the parties the
amount Westinghouse seeks is $2,064,882.57.

DISCUSSION

The parties agree that there are no material facts in dispute and that it is for the Court to rule
on contract interpretation as a matter of law. National Rural Utils. Co-op Finance Corp. v. United
States, 14 Cl.Ct 130, 136 (1988), aff’d, 867 F.2d 1393 (Fed. Cir. 1989). Questions of contract
interpretation as issues of law may be disposed of on summary judgment. P.J. Maffei Bldg.
Wrecking Corp. v. United States, 732 F.2d 913, 916 (Fed. Cir. 1984).
It is undisputed that the projects concerned in the three CRPs were canceled and that the work
therefore was not performed by Westinghouse. It is also undisputed that the contracting officer had
the right under the contract to “review the actual costs of accepted CRPs and to adjust the amount
of fee earned by Westinghouse if the actual net savings were significantly more or less than the
estimated net savings.” P’s Proposed Findings, p.7, #11.
It is, however, plaintiff’s position that there are two reasons that the fees were earned and
should be awarded to plaintiff by this Court:
First, plaintiff asserts that all conditions precedent to recognition of actual savings were
fulfilled in association with the CRPs. Under Clause H-17, the CRPs had to reduce the total
estimated cost (TEC) and the savings had to be placed into a project reserve account or be identified
for alternate uses approved by DOE. According to plaintiff, each of the CRPs at issue met these
requirements.
The Court finds that after these conditions were met, DOE still had a right to review the CRP
“to determine the extent of actual net savings” achieved with respect to the project. Clause I-57(g).
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Second, plaintiff asserts that the type of review conducted by DOE was beyond the scope of
the applicable contract clause. Plaintiff asserts that there is nothing to review when “actual savings”
are synonymous with “estimated savings” and that in this situation they are the same. Plaintiff’s
basis for this assertion is that the projects at issue here had TECs that also constituted ceiling costs.
Thus the accepted and approved CRPs, by providing a new and lower ceiling price, constituted an
“actual savings.” Plaintiff asserts that Clause I-57(g), as construed by defendant, would be
appropriate only where process or operations related work is at issue because in those situations a
new method of performance can be compared with an old method of performance in ongoing tasks.
However, according to plaintiff, where there is a one time construction project, such as these CRPs
relate to, there is nothing to compare. The new CRP amount is an actual savings over the original
allotted ceiling price. Plaintiff argues that it was not intended that DOE would review the CRPs
after performance, but would merely audit the calculation of the estimated net savings for accuracy.
Further, plaintiff argues that DOE’s interpretation of Clause I-57(g) would result in a forfeiture in
this case. Westinghouse fulfilled all of the obligations under the ECCEL clause and should not bear
the risk of forfeiture when the projects were canceled due to developments that were not within
plaintiff’s control.
The parties agree that the plain language of the contract, read as a whole, must be enforced,
and that “[w]e must interpret the contract in a manner that gives meaning to all its provisions and
makes sense.” McAbee Construction, Inc. v. United States, 97 F.3d 1431, 1435 (Fed. Cir. 1996).
Both parties have presented arguments in favor of their interpretation of the “plain language” they
contend supports their position.
The Court finds that certain words and the general sense of the contract point to an
interpretation of the contract that would allow DOE to adjust the amount of the fees awarded as it
did.
The contract words that the Court finds determinative are in the title and the first sentence
of Clause I-57(g). In the title, the word validation is used. To validate is to corroborate. Webster’s
New Collegiate Dictionary 1282 (1996). Under plaintiff’s construction there would be nothing to
corroborate. The first sentence of the section says, “The DOE shall have the right to review the
actual costs of an accepted CRP, and to determine the extent of actual net savings.” Clause I-57(g).
This sentence says actual costs. Costs refers to an outlay or expenditure incurred. Webster’s New
Collegiate Dictionary 255 (1979). Plaintiff asserts that estimated savings and actual savings are
synonymous where construction project CRPs like these are concerned. But the use of the word
costs clearly refers to a situation where there was some expenditure, expense, or disbursement by
DOE that is to be compared with the CRP to determine actual net savings. Neither the word costs
nor the word net would be afforded its plain meaning if plaintiff’s interpretation was adopted. If the
project is canceled, there is no actual cost. If there is no cost or expenditure, the net savings would
necessarily be significantly less than the CRP amount. Indeed, there would be no net savings at all
as a result of the CRP. Thus, the contracting office was bound, by the terms of the contract, to adjust
the fee accordingly. This sentence also makes it clear that DOE has the right to review the actual
costs and make the adjustment even though the CRP had already been accepted.
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The Court finds that Clause I-57(g) allows for a review of all CRPs after performance of the
project they relate to and for a fee adjustment in accordance with net savings actually obtained. If
the project is not performed, there can be no net savings, and the fee must be adjusted to zero. The
Court finds that the contract does not state that it limits this right of review to CRPs relating to
process or operations work, nor does it exclude application to construction projects. The contract
must be enforced as it was written.
Citing various memos, plaintiff claims it was never the government’s intention to wait until
the work on the project was done to review the CRPs. Oral argument Tr. at 13. Although it is true
that there were times that reviews occurred within 30 days after a CRP was accepted, as mentioned
in the memos, that was not always the case. The course of dealing between the parties over many
years included Westinghouse’s cooperation in CRP reviews more than 30 days after a CRP was
accepted. Tr. at 41. The course of dealing is persuasive, but in addition, the Court finds it
determinative that the contract does not limit the right of review to any stated time period.
Plaintiff regards the audit as being just an opportunity to check the CRP for accuracy.
Plaintiff asserts DOE went beyond the review intended by I-57(g).
The Court disagrees. The Court finds that there are two subsections granting a right of CRP
review, and that the language used contemplates two different kinds of review which will take place
at two different times. There is the right of review afforded under Clause I-57(g) already discussed.
There is also the right of review for accuracy afforded by I-57(c) which states:
In the event that such cost data is not accurate, complete, and current as of the date
that the Contractor and the DOE finally agree upon the amount of incentive fee, the
DOE reserves the right to adjust the amount of such fee previously awarded to the
Contractor.
As far as plaintiff’s forfeiture argument is concerned, the Clause I-57(g) right of review
clearly shifted the risk to Westinghouse that the project might be canceled resulting in a total and
thus substantial reduction in cost for the project. Plaintiff was paid for the out-of-pocket costs
incurred in preparing the CRPs, so plaintiff was paid for what was actually done with respect to the
CRPs. Tr. at 36.
There is additional support for the Court’s interpretation of the contract to be found in the
depositions of senior Westinghouse manager, John Knoll, and Robert Doggett, the manager
responsible for day-to-day supervision of the incentive fee program. Both clearly thought the review
of costs would occur after the work on the project was completed. Knoll stated during his
deposition:
In my experience, reviewing actual costs means that you wait until all of the costs
have been incurred and then you review the costs.
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Defendant’s Appendix at p. 210.
My understanding is that at an early point in the CRP process, costs may represent
proposed costs, or savings may represent proposed savings. At some point in the
future when costs have been incurred, those costs may be actual or those savings may
be actual.
Defendant’s Appendix at p. 211.
Doggett stated during his deposition:
The actual costs are those, I presume, measured after the initiative has been fully
implemented and the actual cost data is available.
Defendant’s Appendix at p. 190.
The Court finds that the plain language of the contract, considered in its entirety, would allow
the CRP fees to be adjusted to zero when, as here, the projects were not implemented.
CONCLUSION
For the foregoing reasons, plaintiff’s motion for summary judgment is denied, and
defendant’s cross-motion for summary judgment is granted. The Clerk is directed to dismiss
plaintiff’s complaint with prejudice. Costs for the defendant.

LAWRENCE S. MARGOLIS
Senior Judge, U.S. Court of Federal Claims

September 14, 2000
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